
WARD 1 SHORT TERM FAMILY HOUSING (STFH) 
PHASE 1 STFH FACILITY CONSTRUCTION UPDATE

August 2020

For your safety, only authorized personnel are al lowed to access the construction sites

DEPARTMENT OF GENERAL SERVICES

1250 U STREET ST. NW, 4TH FLOOR, WASHINGTON, DC 20009

July Milestones: 
 Tower crane was removed from site marking the completion of heavy structural work. 
 Main roof work was completed which established a dry interior.
 Drywall installation began from the parking level to the 3rd floor level. 

August Projections:
 Masonry façade is expected to conclude in mid-August. 
 Drywall work is scheduled to begin at levels 4 and 5 at the end of August following completion of mechanical, 

electrical, and plumbing rough-ins on these floors. 
 The augmented schedule which included a 10-hr. (4) day work week came to an end the week of July 25th.  

GCS will continue to follow DCRA regulations and work within the permit hours from Monday-Saturday. 

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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Substantial Completion November, 2020 New families are projected to move in starting January, 2021
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